INVOICE

/" DUE DATE INVOICE DATE TOTAL DUE PAYMENT AMOUNT
11/15/18 | 09/30/18 98,552.24
INVOICE NO. REFERENCE NO. CUSTOMER NO PAGE
CITY OF SANDPOINT « CITY HALL 26445 1000-00070 1
1123 LAKE ST. « SANDPOINT, IDAHO 83864  \_ P,

PHONE (208) 255-2828 * FAX (208) 263-3678

(" SANDPOINT URBAN RENEWAL AGENCY

c R ((City of Sandpoint

¢| C/O WASHINGTON TRUST BANK £ | 1123 Lake St -W
T| 509 FIFTH AVE, STE E | | Sandpoint ID 83864

n | SANDPOINT ID 83864 T

: o

R .

RETURN THIS PORTION WITH YOUR PAYMENT
KEEP THIS PORTION FOR YOUR RECORDS -

Lgaua lnsnconel - pesrerion L e Ao
REIMB OAK ST BIKE PATH ’ =

CITY OF SANDPOINT )




SURA Accounts Receivable

REIMBURSEMENT ORGANIZATION INFORMATION:

Name: SURA

Address:

Oap &t

Grant Project Information

Award Number:

Work Performed: Construction - Professional Services

Request Number: 03

Reimbursement Total: $98,552.24

ACCOUNTING INFORMATION: (FinanceDepartmentOnly)

Debit: Amount:
Credit: Amount:
Debit: Amount:
Credit: Amount:
Debit: Amount:
Credit: Amount:

Authorized By:

Grants and Projects Administrator;

Finance Director:

ATTACH ALL SUPPORTING DOCUMENTATION, INCLUDING COPIES OF INVOICES, AND PLACE IN FINANCE
DIRECTOR'S BASKET FOR APPROVAL AND CODING. IF NECESSARY, FINANCE WILL CONTACT YOU FOR ANY
ADDITIONAL INFORMATION.

REIMBURSEMENTS ARE PROCESSED THE FIRST AND LAST WEEK OF EACH MONTH.
PACKET MUST BE COMPLETE AND APPROVED BY DEPARTMENT HEAD PRIOR TO SUBMISSION




Oak Streep Bike Path

Total Expenditures
Construction SURA Match

Organization

Construction Federal Award Share
Pay App |Description

Expense

Organization Pay App |Description Expense

Gorman Preservation Associates Historic Preservation Review S 1,295.00

Bonner County Daily Bee Bid Publication S 152.76

Interstate Concrete and Asphalt 1 Construction - Professional Services S 41,037.28

Interstate Concrete and Asphalt 2 Construction ~ Professional Services S 40,482.99

Interstate Concrete and Asphalt 3 Construction - Professional Services S 17,031.97
Total| $ 100,000.00

Expenses Funded by the City of Sandpoint

Gorman Preservation Associates Historic Preservation Review S 3,884.99
Interstate Concrete and Asphalt il Construction - Professional Services $ 123,111.85
Interstate Concrete and Asphalt 2 Construction - Professional Services S 121,448.96
Interstate Concrete and Asphalt 3 Construction - Professional Services $ 51,554.20

Total| $ 300,000.00

* City is responsible for all project costs incurred
over total project grant funding of $400,000.00

Total Project Cost $

Organization Pay App |Description Expense

Interstate Concrete and Asphalt 3|Construction - Professional Services S 17,401.90

Interstate Concrete and Asphalt 4|Construction - Professional Services (FY19) S 3,029.44

City of Sandpoint Construction Mgmt and Quality Assurance S 9,621.60

City of Sandpoint Labor, Materials, Services (estimated) S 5,000.00
Total| $ 35,052.94

435,052.94




CITY OF SANDPOINT, SANDPOINT, ID 83864 (208)255-2828
1123 INTERSTATE CONCRETE & ASPHALT

Check No: 00020741 Date: 08/09/2018

Invoice Date

Invoice No.

PO No.

Description

Amount

06/07/18

ONE (1) -OAK

PROF SVCS-OAK ST BIKE TH 164,149.13

ORDER

I

| TO THE
| oF

|

|

|

1123 LAKE STREET - SANDPOINT, IDAHO 83864

INTERSTATE CONCRETE & ASPHALT

PO BOX 742347
LOS ANGELES,

ca

THE FACE OF THIS DOCUMENT HAS A COLORED BACKGROUND + PADLOCK ICON DISAPPEARS WITH HEA

CITY OF SANDPOINT

90074-2421

WELLS FARGO BANK
PP 320 NORTH 4™ STREET
SANDPOINT. 1D 83864

DATE 08/09/2018

T » FLUORESCENT FIBERS AND OTHER SECURITY FEATURES

92-379

1241

164
PAY ONE HUNDRED SIXTY-FOUR THOUSAND ONE HUNDRED FORTY-NINE DOLLAR?J & 13 CHITS

No. 020741

AMOUNT OF CHECK
149,13

NOT VALID AFTER 180 DAYS

\\ awal r:l‘-: sl

Sarah tynds, Troasurdd AyD AED
ettt
Maree Peck, Clerk

e
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Grant Accounts Payable

To be filled out and submitted if you are requesting payment for supplies or services rendered.

Payee: ,/A/Fz&‘f'c,?n?'?‘: () AN /s/ I(Z’:"ﬂ#oar

Project Name: aﬂz_ CS‘;’I’%’ /"37 1.&'-)‘575/&/‘/ léﬁ;pﬁuﬂa@ W et ot iy
Grant Award Number: SS1ezAA KS7~ //7 Ak Z1KEA sEi 0 p
q—

Total Amount Invoiced: g_;% 7 é’/r ?% 4/ = %
General Ledger Code: 2 s .:?27[4*2 ""%‘7{7 — Y27/ - 57 & See '/]Q(} W

FT‘D ){7( * S

AUTHORIZATION

1. Project Lead: o Date:

é: Date: é/ di// /

~ &'%’,n@/éa Date: % / } g
= --...__ Date: ? /0 / /8

2. Department Hca%/

3. Finance Director: (-

4. Grants Administrator: /;

Submission ol this lorm iy required il invaices are associated with any grant or financial assistance funded
project. Grant AP Request Forms shall be submitted to the Grant and Projects Administrator,

AR Request Forms must be submitted to the Finance Director no later than 5pm on Monday.
Packet must be complete and approved by Department Head prior to submission.

%%Oé;ﬁl#




CITY OF SANDPOINT, SANDPOINT, ID 83864 (208)255-2828
1123 INTERSTATE CONCRETE & ASPHALT Check No: 00020985 Date: 09/06/2018
Invoice Date Invoice No. PO No. Description Amount

08/26/18 |TWO(2)-0AK PROF SVCS - OAK ST BIKE 161,931.95

THE FACE OF

THIS DOCUMENT HAS A'COLORED BACKGROUND » PADLOCK ICON DISAPPEARS WITH HEAT » FLUDRESCENT FIBERS AND OTHER SECURITY FEATURES

WELLS FARGO BANK oAl No. 020985
ptiriedl 320 NORTH 4™ STREET 2379
SANDPOINT, ID 83864 1241

CITY OF SANDPOINT

1123 LAKE STREET - SANDPOINT. IDAHO 83884 DATE 09 / 06 / 2018

AMOUNT OF CHECK

931.95
PAY ONE HUNDRED SIXTY-ONE THOUSAND NINE HUNDRED THIRTY-ONE DOLLARE & 557 CiiTs
NOT VALID AFTER 180 DAYS

TO THE INTERSTATE CONCRETE & ASPHALT _Q.aub_dgﬁm
O ESSB%G%%.E%S CA 90074-2421 e e
OF 4
Y oaree ‘pgﬁ)

Mares Peck, Clerk S
—— S
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Grant Accounts Payable ; ; / K

To be filled out and submitted if you are requesting payment for supplies or services rendered.

Payee: /Z_ Pavi WST?QT‘EL___/C;L[C&F—?F Sé ﬁﬁf /7%—(/7"
Project Name: /;24 = S‘ i '52 i = # i %4(_
Grant Award Number: ‘—%@1 5}{]/&57'* I/ Z&,% £ éé’/; /q ?‘

o2 (J,{f, 43917 -
Total Amount Invoiced: c_%. = S:, 7283 ek ¥77. 73

a
% /2
General Ledger Code: ﬂ/—’ fdl{_{ﬁ? o 7@0 = L’/O’{é'/ﬂﬁ f&k
Impect Feen 05~ B0 700 (a7Ql-90b F ) 5,q 15~
AUTHORIZATION
1. Project Lead: L T otz Date: /”( /g A.ﬁ

Date: / ar/; 3: / r
M" mﬁ Date: ZO/} 6/7 8
e G A 2
4. Grants Administrator: /G(_ - Date: 7 / i : Z
N Te R

2. Department Heag

3. Finance Director: \

Gy %
Submission of this form is required if invoices are associated with any grant or financjal af.q'i'.'islance l'u’nﬂeélﬁ 19
project. Grant AP Request Forms shall be submitted to the Grant and Projects Administr&téc /

AR Request Forms must be submitted to the Finance Director no later than 5pm on Mmm?}?.
Packet must be complete and approved by Department Head prior to submission.

25 o B eAcNiesr— [£479. 73
750, 2opepree PN 5543919
- - Mo prépck 120615

Kowio (ot s




CITY OF SANDPOINT, SANDPOINT, ID 83864 (208)255-2828
1123 INTERSTATE CONCRETE & ASPHALT Check No: 00021340 Date: 10/18/2018
Invoice Date Invoice No. PO 'No. Description Amount

10/15/18 |REE(3)-0OAK PROF SVCS - OAK ST PROJ 85,988.07

THE FACE OF THIS DOCUMENT HAS A COLORED BACKGROUND s PADLOCK ICON DISAPPEARS WITH HEAT » FLUORESCENT

CITY OF SANDPOINT

TR

FIBERS AND OTHER SECURITY FEATURES

WELLS FARGQ) BANK No. 021340
bt 320 NORTH 4" STREET 92-379
SANDPOINT, ID 83884 1241

1123 LAKE STREET - SANDPOINT, IDAHO 83864 DATE 10 / 18 / 20 1 8

AMOUNT OF CHECK

85,988.07
PAY EIGHTY-FIVE THOUSAND NINE HUNDRED EIGHTY-EIGHT DOLLARS & 07 CE%TS
NOT VALID AFTER 180 DAYS

TO THE INTERSTATE CONCRETE & ASPHALT m_héﬂﬁh
ORDER PO BOX 742347 Sarah Lynds, Treas s neo

OF LOS ANGELES, CA 90074-2421 j p z)

Maree Peck, Clerk

o
.

OISAPPEARS
HITH HEAT
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Project: Oak Street Bike Track & Sidewalk, Sandpoint
Key No. 19138

BID SCHEDULE
Date: March 13,2018
Name of Company: Interstate_(_lo_nc;_ete & A:sphalt B
Item No. Description Qty
1. Mobilization 1
2. Demo & Excavation 1
3. % Minus Gravel Fill 1200
4. CapRock 75
5. Concrete, 4” Thick (w/thickened edge) 1100
6. Concrete, Colored 4” Thick 1125
7. Concrete, Colored 6” Thick 800
8. Concrete, 4” Thick 7735
9. Concrete, 6” Thick 2525
10. RFB w/Foundation 4
11. 6" Curb & Gutter 739
12, 6” Armored Curb & Gutter 605
13. 6” X 6” Path Curb 535
14, Valley Curb 275
15, Cast Iron Truncated Dome Panels 40
16. WSDOT Type 1 CB 5
17. 48" Manhole 1
18. 6 3034 Pipe 215
19.  Asphalt Paving 201
20. Paint Striping 1335
21. Signs 7
22. Sandy Loam Top Soil 100
23.  Erosion Control 1
24. Restoration & Clean Up 1
25. Traffic Control 1
26. Construction Staking 1
Total Base Bid
Bidder Idaho PW License No. PWC-C-12090-U-1-2-3

(with federal funding, required at time of signing contract)

Unit  UnitPrice  Total Price
LS $_48,671.60 § 48,671.60
LS $_23,625.00 $ 23,625.00 N

™~ § 3525 §_42,300.00
TN § 4140 5 310500

SF §_ 735 g 808500
SF §__ 1050 § 11,812.50
SF § 1565 1252000

SF § 525 § 4060875
SF $ 500 §_ 22.725.00
EA §__ 850500 g  34,020.00
LF $ 33.50 § 24,756.50
LF $ 6435 3893175
LF § 30005 1605000
LF § 38003 10450.00
EA $§ 157508  6,300.00
EA §_ 2084255 1042125
EA §__ 4567508  4,567.50
LF $ 2075 4,461.25
TN §  15500¢ 31,155.00

SF § _3.10I$ __4,@.50
EA §_ 1,980.00§ 13,860.00
CY $§ 69308 693000
LS _2,834.95% 834.95
LS $__ 3,527.95§  3,527.95
LS § 36750.00§  36,750.00
Ls § 11392505 11,392.50

$ 474,000.00

THIS PAGE MUST BE COMPLETED & RETURNED WITH YOUR BID DOCUMENTS

Bid and Contract Documents Page 5 of 16



CONTRACT CHANGE ORDER (Page 1)

[fa‘ao.iecr NAME [SECTION) CONTRACT NO.,
OAK STREET BIKE TRACK & SIDEWALKS, SANDPOINT 182303
LOCATION - PROJECT MANAGER F.A PROJECT NO. |
OAK STREET, BETWEEN BOYER & 5TH AVE AMANDA WILSON 19138
' CONTRACTOR NAME AND MAILING ADORESS  |PM (CONSULTANT OR LOCAL AGENCY) NAME AND ADDRESS ~ |CHANGE ORDER#
INTERSTATE CONCRETE & ASPHALT CITY OF SANDPOINT 01
POBOX 1113 1123 LAKE STREET
SANDPOINT, ID 83864 SANDPQINT, ID 83864
L ADDRESS - EMAIL ADDRESS T
nathanael.snyder@na.crh.com AWILSON:SANDPOINTIDAHO GOV
THIS CONTRACT 15 HEREBY MOUIFIED AS FOLLOWS (DESCRIPTION AND LOCATION OF WORK COVERED BY THIS GRDE

Add New Pay item:C0O1-1, "202.4.5.A.1 Unsuitable Material Excavation”

SPECIFICATIONS AND PROVISIONS - THE WORK TO BE DONE UNDER THIS ORDER IS T0 BE PEREORMED, MEASURED, AND PAID FOR Th
ACCORDANCE WITH THE TERMS FOR THE ABOVE CONTRACT EXCEPT AS MODIFIED AS FOLLOWS -

Replace 202.3.7.C with "Repair material suitable for construction to meet the compaction and density
requirements of the Contract. The repair is to consist of excavation, replacement and compaction of the
unsuitable soils. Subgrade testing prior to replacement of the material is not required; place 200 Ib woven
plypropylene geotextile fabric (Geotex 200, or approved equal). Unsuitable material to be replaced with cap rock,
per the Technical Provisions of the contract."

All engineering are excluded from this change order. Unsuitable Material Repair is incidental to Unsuitable
Material Excavation. Quantities are only an estimate; payment based upon actual quantities to be measured by
the City in accordance with Contract.

Sub
PAYITEM | Jab DESCRIPTION EST.QTY. unar UNIT PRICE AMOUNT

CO1-1 UNSUITABLE MATERIAL EXCAVATION 125.00 Cy $96.25 $12.031.25

| Additional items listed on attached Page 2 TOTAL FROM PAGE 2 $0.00
o o —INCREASE X ]
ESTIMATED NET COST EFFECT OF THIS AGREEMENT ON THE CONTRACT: - $12,031.25
DECREASE [ ]
CONTRACTOR SIGNATURE €18 IS NOTNECESSARY (EXPLAIN IN SUPPORTING DATA)

CONTRACTOR SIGNATURE MAKES THIS CONTRACT CHANGE ORDER A SUPPLEMENTAL AGREEMENT

FOR SUPPLEMENTAL AGREEMENTS ONLY: Contractor: Plaase Indicale your agreemant by slgning, dating and ratuming the original to the Praject Manager. Work shall nat bagln uniil you ars natified that the agreemenl has
wihar bean spproved or that work may sommence under advanca approval. Your i fupiher indicales ag that payrnunla © accordance with the agreement constitula full and complsie compunsation for &y cosls, bath
dirtet and indlrect a/iing oul of tha describad work coverad by this agreement, and releases and discharges Ihe Stata from athar cosls axcept a5 pravidad herein,

CONTRACTOR SIGNATURE T DATE AGENW [ TREGOMMENDED ] APPROVED DATE
Print ﬂa..‘f‘ i{‘— - B Print A~ "{_? { M_AA_{'(_ (‘_'k'/ = ) - 64{:/“/“5‘,/{7
Sign _.5%’_‘_, R Sign //M’ﬁé&’ L/L?,//,//P?(f
RECOMMENDED BY DATE  |[FUNDER | RECOMMENDED [X] APPROVED®  DATE
Print B Pint _ Greg Brands 6/8/18
Sign Sign . _“.'Gregory F.Brands ' £E

- o Contractor. Sign all pages.

* - The City acknowledges that any costs exceeding the funding level will be covered
100% by City funds.



CONTRACT CHANGE ORDER (Page 1)

OJECT NAME (SECTION) CONTRACTND. |
OAK STREET BIKE TRACK & SIDEWALKS, SANDPOINT 182303
L o J NO.
OAK STREET, BETWEEN BOYER & 5TH AVE DAN TADIC 19138
N N,
INTERSTATE CONCRETE & ASPHALT CITY OF SANDPOINT 02
PO BOX 1113 1123 LAKE STREET
SANDPOINT, ID 83864 SANDPOINT, ID 83864
8
nathanagl,snyder@na.crh.com RTADIC@SANDPOINTIDAHO.GOV

mmmmmmmgiwcmmommmmm ;

A. INCREASE EST QTY PAY ITEM 3, "%/4" MINUS GRAVEL FILL" BY 20 TN

B, DELETE PAY ITEM 8, "CONCRETE, COLORED 4 THICK" IN ITS ENTIRETY

C. DECREASE EST QTY PAY |TEM 7, "CONCRETE, COLORED 6" THICK" BY 425 SF
D. INCREASE EST QTY PAY ITEM 8, "CONCRETE, 4" THICK" BY 2685 SF

E. DELETE PAY ITEM 10, "RFB W/FQUNDATION" IN ITS ENTIRETY

F. ADD NEW PAY ITEM 10A, "RFB FOUNDATION"

G. INCREASE EST QTY PAY ITEM 11, 6" CURB & GUTTER" BY 805 LF

H. DECREASE EST QTY PAY ITEM 13, ‘8" x 6" PATH CURB" BY 505 LF

. INCREASE EST QTY PAY ITEM 18, “8" 3034 PIPE" BY 35 LF

J. DECREASE EST QTY PAY TEM 19, "ASPHALT PAVING" BY 28 SY

K. DELETE PAY ITEM 20, "PAINT STRIPING” IN [TS ENTIRETY

L. DELETE PAY ITEM 21, "SIGNS" IN ITS ENTIRETY

M. INCREASE CONTRACT TIME BY SEVEN (7) WEEKS FROM JULY 13, 2018 TO AUGUST 31, 2018.

SPECIFICATIONS AND PROVISIONS - THE WORK TO BE DONE UNDER THIS ORDER 1S TO BE PERFORMED, MEASURED, AND PAID FOR IN

ACCORDANCE WITH THE TERMS FOR THE ABOVE CONTRACT EXCEPT AS MODIFIED AS FOLLOWS -

New Pay ltem 10A, *RFB Foundation” includes fumishing and installing, to Include excavalion, backflil and compaclion, for new RFB foundations in accondance with detail 2,
sheet 9 on a per each, lump sum basls.

Sub
PAY ITEM Jab DESGRIPTION EST. QTY. UNIT UNIT PRICE AMOUNT
3 3/4" MINUS GRAVEL FILL 20.00 TN $35.25 $705.00
6 CONCRETE, COLORED 4" THICK -1,125.00 SF $10.50 ($11,812.50)
7 CONCRETE, COLORED 8" THICK -425.00 SF $16.85 ($6.651.25)
8 CONCRETE, 4" THICK 2,685.00 SF $5.25 $14,096.25
10 RFB W/FOUNDATION -4.00 EA $8.505.00 ($34,020.00)
[X_JAdditional items listed on attached Page 2 TOTAL FROM PAGE 2 (851,111.50)
INCREASE [ ]
ESTIMATED NET COST EFFECT OF THIS AGREEMENT ON THE CONTRACT- ($88,794.00)
DECREASE
CONTRACTOR SIGNATURE ® IS IS NOT NECESSARY (EXPLAIN IN SUPPORTING DATA)

CONTRACTOR SIGNATURE MAKES THIS CONTRACT CHANGE ORDER A SUPPLEMENTAL AGREEMENT

FOR SUPPLEMENTAL AGREEMENTS GNLY: Coniraclor: Plagge Indicals yaur agraemant by aigning, dating and raluming the original la ihe Projscl Managar Work shalt nat bagin unti you ara nalitled that tha EQreamant as
eithar bean approvad o that wark may undar ad! PP Your signalura furiher indicales agreement lhat paymens In accordance with ha agraamant fuil and lon tor all costs palh
ditdct and indlract, arising out of the described work covered by Ihis ag 1, and ral and di gss tha Slate from olker Gosls excapl v provided herein

CONTRAGTOR SIGNATURE DATE  |AGENCY PM L) RECOMMENDED [X] APPROVED DATE
Prnt .nmfﬁmm_&@,; 7-9-18

Print A‘pprov od—

W~ Sign by gbrands 08/07/2018 4:18:18 PM
RECOMMENDED BY L T Linoreo [ ] Recomm ED,M.&PFROVEB DATE

Fint.  DAN TAD Print Z / .
son o Towles Halts| Tt T %

Contractor: Sign all pages,

3

b §



CONTRACT CHANGE ORDER (Page 2)

[PROJECT NAME [SECTION] CONYRACTRG, — [CONTINUATION OF CCO NG
OAK STREET BIKE TRACK & SIDEWALKS, SANDPOINT 182303 02
PAY ITEM fgf OESCRIPTION EST.QTV, unir UNIT PRICE AMOUNT
10A RFB FOUNDATION 4.00 EA $1,000.00 $4,000.00
11 6" CURB & GUTTER 805.00 LF $33.50 $20,267.50
12 6" ARMORED CURB & GUTTER -605.00 LF $64.35 ($38,931.75)
13 6" x 6" PATH CURB -505.00 LF $30.00 ($15.150.00)
15 CAST IRON TRUNCATED DOME PANELS 2.00 EA $157.50 $315.00
18 6" 3034 PIPE 35.00 LF $20.75 $726.25
19 ASPHALT PAVING -28.00 TN $155.00 ($4,340.00)
20 PAINT STRIPING -1,336.00 SF $3.10 ($4,138.501
21 SIGNS -7.00 EA $1,980.00 ($13,860.00)
PAGE 2 TOTAL ($51.111.50)
CONTRACTOR SIGNATURE DATE  |PROJECT MANAGER OR LOGAL AGENCY LIAISON SIGNATURE DATE
/,g’é;_" /7-9-/12

=




WORK OR CHANGE ORDER SUPPORTING DATA (Page 1)

[PROJECT NAME {SECTION] CONTRACTNO. |
OAK STREET BIKE TRACK & SIDEWALKS, SANDPOINT 182303
[HIGHWAY ~ |F.A. PROJECT NO,
OAK STREET, BETWEEN BOYER & 5TH AVE 19138
NET EFFECT OF ORDER ON PROJECT AMOUNT CURRENT CONST, AUTH.  |CORRECTED EST. W/ORDER OVERRUN %
I
« Increase Decrease (88,794.00) $474,000.00 $385,206.00 -18.73%
ESTIMATED STARTING DATE" OR DATE WORK WAS STARTED* |WORK/CHANGE IS MAJOR? TO ACCOMPANY (ORDER TYPE & NUMBER)
&
5/29/2018 Yes ¢ No CCO 02
PREPARED BY DATE REVIEWED BY AREA MANAGER DATE
D Tadic 6/26/2018 A Wilson
WORK OR CHANGE HAS BEEN DISCUSSED WIiTH
Name Title Name Title DATE
BY
Name Title Name Title DATE
BY
Name Title Name Title DATE
BY
Name Title Name Tille DATE
BY
PRIOR APPROVAL TO PROCEED WITH THE WORK OR CHANGE HAS BEEN OBTAINED FROM*
Name Title Name Title DATE
BY
F@ame Title Name Title DATE
. BY
Name Title Name Title DATE
BY
WORK OR CHANGE HAS BEEN DISCUSSED WITH FRWA
Name Title Name Title DATE
BY
[FHWA TENTATIVE APPROVAL OBTAINED FROM
Name Title Name Title DATE
BY

FOR CONTRACT CHANGE ORDERS THAT CHANGE A CONTRACT PRICE OR DETERMINE A NEW PRIGE —
PM's COST ESTIMATE IS ATTACHED: [[JYes  []No, Explain below

ADDITIONAL INFORMATION THAT IS NOT INCLUDED ON ORDER (Additional D ption; Whao requesled; Why necessary; Why cost is not a contractor responsibility; Parties other than State or
FHWA that have agreed to share the costs; Emergency work prior to approval; Estimate effect on project time; Significant discussions; References to supporting and/or attached docurnents, including
cos! estimates for "Extra Work Orders" and "Force Orders"; Why contractor refuses to sign). List alf previously approved overruns

Change Order was initiated by the Owner in an effort to reduce project costs. Changes to plan quantities cumulatively result in a net
decrease in contract price while still providing all the pedestrian and bicycle safety improvements initially desired. The reduction is
accomplished by: asphalt paving in lieu of decorative concrete; removal of armored curb from scope; RRFBs with foundations removed
from scope (to be installed by others); and completing signage and striping removed from scope (to be completed in-house); in addition
to other minor modifications. All project costs are shared with FHWA providing 75% of project funds'and the City of Sandpoint providing
the remaining 25%. Additional contract time is provided to account for delays in issuance of Notice to Proceed and modifications to plan
quantities. No cost estimate is provided as all changes are based on unit prices obtained from the bid, aside from the Contractor
providing new pre-cast foundations for the RRFBs.

* - to the maximum federal aid limit

[ Continued on additional sheets

*EXCEPT IN EMERGENCY SITUATIONS, THE WORK OR CHANGE MAY NOT PROCEED WITHOUT PROPER PRIOR APPROVAL(S)




WORK OR CHANGE ORDER SUPPORTING DATA (Page 2)

REASON CODES
[PROJECT NAME (SECTION] : [TO ACCOMPANY [ORDER TYPEE NO) |
OAK STREET BIKE TRACK & SIDEWALKS, SANDPOINT 182303 CCO 02
reason | TIME [ WORK
CODE CODE TYPE DESIGN PM
PAY ITEM {21-32) {Y/N} (A-K) (Eorl (Eori) DESCRIPTION EST. QTY. UNIT UNIT PRICE AMOUNT
3/4" MINUS GRAVEL FILL
3 23 c 20.00 TN $35.25 $705.00
CONCRETE, COLORED 4" THICK
6 22 -1,125.00 SF $10.50 ($11.812.5{}}
CONCRETE, COLORED 6" THICK
7 22 -425.00 SF $15.65 ($6,651.25)
CONCRETE, 4" THICK
8 22 2,685.00 SF $5.25 $14,096.25
RFB W/FOUNDATION
10 24 -4.00 EA $8,505.00 ($34,020.00)
RFB FOUNDATION
10A 24 4.00 EA $1,000.00 $4,000.00
6" CURB & GUTTER
11 23 605.00 LF $33.50 $20,267.50
6" ARMORED CURB & GUTTER
12 22 -605.00 LF $64.35 (538,931.75)
8" x 6" PATH CURB
13 22 -505.00 LF $30.00 (815,150.00)
CAST IRON TRUNCATED DOME
15 23 PANELS 2.00 EA $157.50 $315.00
6" 3034 PIPE
18 30 H 35.00 LF $20.75 $726.25
ASPHALT PAVING
19 22 -28.00 TN $155.00 {$4,340.00)
PAINT STRIPING
20 22 -1,335.00 SF $3.10 ($4,138.50)
SIGNS
21 22 -7.00 EA $1,980.00 ($13,860.00)
TOTAL ($88.794.00)

734-2616 (05-2015)




CONTRACT CHANGE ORDER (Page 1)
[PROTECT RAWE TSECTION) ONTRACTRE:
OAK STREET BIKE TRACK & SIDEWALKS, SANDPOINT [:‘_a;%i%o%r
[COCATION FROJECT MANAGER ;

R .
OAK STREET, BETWEEN BOYER & 5TH AVE DAN TADIC 19138
( TORL NCY) NAME AND ADDRESS CH
INTERSTATE CONCRETE & ASPHALT CITY OF SANDPOINT 03
PO BOX 1113 1123 LAKE STREET
SANDPOINT, ID 83864 SANDPOINT, ID 83864
FWMES_ |EMAN ADDRESS
nathanael.snyder@na.crh.com DTADIC@SANDPOINTIDAHO.GOV

[ THIS RIPTION AND LOCATTON OF WORK COVERED BY THIS ORDER):

A ADD NEW PAY ITEM 2A, "DEMO & EXCAVATION, DRAINAGE"

B. DECREASE EST QTY PAY ITEM 8, "CONCRETE, 4" THICK" BY 630 SF
C.INCREASE EST QTY PAY [TEM 8, "CONCRETE, 6" THICK" BY 124 §F
D, DECREASE EST QTY PAY ITEM 10A, "RFB FOUNDATION" BY 1 EA

E. INCREASE EST QTY PAY ITEM 16, "WSDOT TYPE | CB" 8Y 3 EA
F.INCREASE EST QTY PAY ITEM 18, "8" 3034 PIPE" BY 142 LF

G. ADD NEW PAY ITEM 27, " LIGHT POLE BASES & CONDUIT"

NSPEEIFICATIONS AND PROVISIONS - THE WORK TO BE DONE UNDER THIS ORDER IS TO BE PERFORMED, MEASURED, AND PAID FOR IN

ACCORDANCE WITH THE TERMS FOR THE ABOVE CONTRACT EXCEPT AS MODIFIED AS FOLLOWS -

New Pay ltem 24, "Demo & Excavalion, Drainage" includes all survey, sawculling, demolition, excavation, disposal, finish grading and iated work as y to
facilitate installation of additional WSDOT Type | CBs and 6" 3034 Pipe al alley adjacent ta 504 Oak Street and 601 Oak Slreet respactively as Indicated on revised Sheet 7
of 11 (see altached),

Naw Pay ltem 27, "Light Pole Bases & Condull” includes all survey, sawcutling, demolition, excavation, disposal, bedding, backfill and compaction for instalation of light pole
bases and conduit as indicated on revisad Sheel 7 of 11 (see attached) and In accordance with ISPWC 2017 Edition. Work includes; bul is not fimited to, furnishing and
installing ofone (1) conduil (2" Sch 40 PVC) condult, 48" deep, to sach light pole, installation of three (3) Avis!a fumished junclion boxes and installion of two (2) owner
furnished light pole bases, and assoclated work as necessary lo support fulure Avista installation of light standards, Avista to connect exiating 2" HOPE condult to new
conduit installed under this CO, Conduclors fo be completed by Avista,

PAYITEM j:: DESCRIPTION E&T, QTY. uNT UNIT PRICE AMOUNT
2A DEMO & EXCAVATION, DRAINAGE 1.00 LS $7.321.55 $7,321.55
8 CONCRETE, 4" THICK -630.00 SF $5.25 ($3,307.50)
9 CONCRETE, 68" THICK 124.00 SF $9.00 $1.116.00
10A RFB FOUNDATION -1,00 EA $1,000.00 {$1.000.00)
16 WSDOT TYPE | CB 3.00 EA $2,084.25 $6,252.75
Addﬂional itemns listed on attached Page 2 TOTAL FROM PAGE 2 $10,557.20

INCREASE
DECREASE [ |

ESTIMATED NET COST EFFECT OF THIS AGREEMENT ON THE CONTRACT: $20,940.00

CONTRACTOR SIGNATURE 1S (IS NOT NECESSARY (EXPLAIN IN SUPPORTING DATA)
CONTRACTOR SIGNATURE MAKES THIS CONTRACT CHANGE ORDER A SUPPLEMENTAL AGREEMENT

FOR SUPPLEMENTAL AGREEMENTS ONLY: Contractar: Pleass indicate yaur agmemani by signing, daling and rtuming the eriginal ta the Projsct Manager, Wark shall nal begin unf you are notified lhat ihe agraemant has
aither bean appraved or that work may commence under advance Your signaturs furthar indical ihot pay in with the full and comglale companaation far all casls, both

diract and Indlrect, arfsing out of the descrived work covared by this agrasment, and releases and discharges I;e State from olher cosis excepl ps provided hevein.
CONTRACTOR SIGNATURE - DATE  |AGENCY PM /| RECOMMENDED [_] APPROVED DATE
Print O ) o / c?té’/"_ Print
C Jory 2 7"-/ | Approved
. by gbrands 09/06/2018 12:25:18 PM
Sign - Sign

RECOMMENDED BY DATE [ Invoteo [Tr ENDED L] APPROVED DATE
Pint  DAN TADIC Print /dw_JA,,fZJh/f WsA/S Y'
8fe]ie . *

-~

sign LA Taple. . Sn _ .~ %@74? é;ﬁfﬁiﬁ / %'/

Conlractor; ﬁgn all pages.



CONTRACT CHANGE ORDER (Page 2)

OAK STREET BIKE TRACK & SIDEWALKS, SANDPOINT 182303 03
Bub
PAY ITEM Job DESCRIPTION EST. QTY. LUNT UNIT PRICE AMOUNT
18 6" 3034 PIPE 142,00 LF $20.75 $2,946.50
27 LIGHT POLE BASES & CONDUIT 1,00 LS $7.610.70 $7,610.70
PAGE 2 TOTAL $10.557.20
[CONTRAGTOR SIGNATURE DATE DATE
’/-. e
/’:; "/#:J ==
~ L= -;/‘ { —




WORK OR CHANGE ORDER SUPPORTING DATA (Page 1)

P’R'OUEUT'NWE'{SECTIUN] CONTRACT NG,
OAK STREET BIKE TRACK & SIDEWALKS, SANDPOINT 182303
HIGHWAY 1F.A. PROJECT NO.
OAK STREET, BETWEEN BOYER & 5TH AVE 19138
NET EFFECT OF ORDER ON PROJECT AMOUNT CURRENT CONST. AUTH. CORRECTED EST. W/ORDER OVERRUN %
| & RFeassl 9 BRerease 20,940.00 $474,000.00 $494,940.00 4.42%
ESTIMATED STARTING DATE* OR DATE WORK WAS STARTED* |[WORK/CHANGE IS MAJOR? TO ACCOMPANY (ORDER TYPE & NUMBER)
o
7/19/2018 Yes  No CCO 03
PREPARED BY DATE REVIEWED BY AREA MANAGER DATE
D Tadic 6/26/2018 A Wilson
WORK OR CHANGE HAS BEEN DISCUSSED WITH
Name Title Name Title DATE
BY
Name Title Name Title DATE
BY
Name Title Name Title DATE
BY
[Name Title Name Title DATE
BY
PRIOR APPROVAL TO PROCEED WITH THE WORK OR CHANGE HAS BEEN OBTAINED FROM*
Name Title Name Title DATE
BY
[Name Title Name Title DATE
BY
[Name Title Name Title DATE
BY
WORK OR CHANGE HAS BEEN DISCUSSED WITH FHWA
Name Title Name Title DATE
== BY
FHWA TENTATIVE APPROVAL OBTAINED FROM
Name Title Name Title DATE
BY

FOR CONTRACT CHANGE ORDERS THAT CHANGE A CONTRACT PRICE OR DE ERMINE A NEW PRICE --

PM's COST ESTIMATE IS ATTACHED: [JYes No, Explain below

ADDITIONAL INFORMATION THAT IS NOT INCLUDED ON ORDER (Additional Description; Who requestet; Why necessary; Why cost is not a conlracior responsibility; Parties other than State or
FHWA that have agreed to share the costs; Emergency work prior to approval; Esiimate effect on project time; Significant discussions; References to supporting and/or attached documents, including
cosl estimates for "Extra Work Orders” and "Force Orders": Why contractor refuses to sign). List all previously approved overruns.

Change Order was initiated by the Owner to address issues/concerns that arose during construction. Two minor drainage issues are
addressed with this change order and are necessary to complete the project within the original design intent. Modifications to the
driveway at 499 Oak Street takes inta consideration concerns on the part of the business owner, while still maintaining bike and
pedestrian safety and meeting the original design intent. [nstallation of two owner furnished light pole bases and associated junction
boxes and conduit are new scope items that enhance safety for all user groups. All project costs are shared with FHWA providing 75%
of project funds*and the City of Sandpoint providing the remaining 25%. No cost estimate is provided as most changes are based on unit
prices obtained from the bid, aside from the Contractor providing additional demo and excavation for drainage and street light pole

* - Up to maximum federal aid limit [[] continued on additional sheets

*EXCEPT IN EMERGENCY SITUATIONS, THE WORK OR CHANGE MAY NOT PROCEED WITHOUT PROPER PRIOR APPROVAL(S)



WORK OR CHANGE ORDER SUPPORTING DATA (Page 2)
REASON CODES

[PROJECT NAVE (SECTION) CONTRACTNO. ~[TO ACCONPANY (ORDER TYPE ENO) |
OAK STREET BIKE TRACK & SIDEWALKS, SANDPOINT 182303 CCO 03
reason | TIME | WORK
cope | CODE | TYPE | DESIGN PM
PAY ITEM 12132} {YIN) (AK) (Eorl) (Eorl) DESCRIPTION EST. QTY. UNIT UNIT PRICE AMOUNT
DEMO & EXCAVATION,
2A 30 DRAINAGE 1,00 LS $7.321.55 $7.321.55
CONCRETE, 4" THICK
8 30 -630.00 SF $5.25 ($3,307.50)
CONCRETE, 6" THICK
9 30 124.00 SF $9.00 $1,116.00
RFB FOUNDATION
10A 30 -1.00 EA $1,000.00 ($1,000.00)
WSDOT TYPEICB
16 30 3.00 EA $2,084.25 56,252.75
6" 3034 PIPE
18 30 142.00 LF $20.75 $2,946.50
LIGHT POLE BASES & CONDUIT
27 25 1.00 LS $7,610.70 $7,610.70
TOTAL $20,940.00

734-2616 (05-2015)



ROJ

OAK STREET BIKE TRACK & SIDEWALKS, SANDPOINT

CONTRACT CHANGE ORDER (Page 1)

M 4 ON)

T PRON MANAGER

I 182303

OAK STREET, BETWEEN BOYER & 5TH AVE DAN TADIC 18138
CONTRACTOR NAMI b MAILING ADORESE PM (CONBULTANT OR LOCAL AGENCY D ADDREDE
INTERSTATE CONCRETE & ASPHALT CITY OF SANDPOINT 04
PO BOX 1113 1123 LAKE STREET
SANDPOINT, ID 83684 SANDPOINT, ID 83864
B ERAIL ADDRESS
nathanael.snyder@na.crh.com I OINTI GO
H ONTHA > HEREBRY RO D AS FOLLOWS DE RIFTION AND TOCATION UF WIRK OVERED BY TH URDER):
A INCREASE CONTRACT TIME BY FOUR {3) WEEKS FROM AUGUST 31, 2018 TO SEPTEMBER 21,2018,
SPECIFICATIONS AND PROVISIONS - THE WORK TO BE DONE UN| HIS OR I MED, M URED, AND PAIDFOR IN
ACCORDANCE WITH THE TERMS FOR THE ABOVE CONTRACT EXCEPT AS MODIFIED AS FOLLOWS -
Sub
PAYITEN | Job DESCRIPTION EBT. QTY, UNIT UNIT PRICE AMOUNT
[___JAddttionat items listed on attached Page 2 TOTAL FROM PAGE 2 $0.00
iNC SE
ESTIMATED NET COST EFFECT OF THIS AGREEMENT ON THE CONTRACT: ok : $0.00
DECREASE [ ]

CONTRACTOR SIGNATURE 1S IS NOT NECESSARY (EXPLAIN IN SUPPORTING DATA)
CONTRACTOR SIGNATURE MAKES THIS CONTRACT CHANGE ORDER A SUPPLEMENTAL AGREEMENT

FOR SUPPLEMENTAL AGREEMENTS ONLY: Conlrectar

Pl ardd

for sl costa, both

mbmlmudnrlhmwkmqwmnuu\dcrodvmjr Your s} that In 1o wify tha
tﬂnummmhnoulnnmdumwmmbymumm mdmwuwdmnwmsmmmummuqlmmmm

Plunlndhhyaurlammwwninn.mwmm the odginal to the Project Manager MmlmlMunlﬂmlnMﬂwmnmmnlm
Turthaer

CONTRACTOR SIGNATURE DATE, [AGENGY PM I RECOMMENDED [APPROVED DATE
Print le—t-hi /l/l" céﬂ/‘“ géf/g Print _DAN T ’/3 1/18
Sign e — - Sign DA 7, 4"&\.

RECOMMENDED BY < DATE  |MAYER- [INGTED |_J GECOMMENDED [\ APPROVED — DATE
Print Print ,// 240 vesens N % /

- { ) / ) d/
Sign Sign /: ,,ﬁ%“'/?‘ﬂ;(/’ /{ /./rg{/ ) i

Canlreclor: Sign all pagss.





